

## Attachment A: Phase 1 Deployment – Tentative schedule for network upgrade at 64 centers

Center	Proposed Date	Status
Chicago	2/2/2005	Complete
Hartford	2/3/2005	Complete
Gary	2/17/2005	Complete
Blackwell	2/28/2005	Complete
H.Humphrey	3/3/2005	Complete
Pine Ridge	3/7/2005	Complete
Flint Hills	3/9/2005	Complete
Mingo	3/14/2005	Complete
Excelsior Springs	3/16/2005	Complete
St.Louis	3/21/2005	Complete
Grand Rapids	3/23/2005	Complete
Detroit	3/28/2005	Complete
Flint Genesee	3/30/2005	Complete
Cincinnati	4/4/2005	Complete
Cleveland	4/6/2005	Complete
Dayton	4/11/2005	Complete
Denison	4/13/2005	Complete
Atterbury	4/18/2005	Complete
IndyPence	4/20/2005	Complete
Joliet	4/25/2005	Complete
Golconda	4/27/2005	On-hold, no facilities
Treasure Island	4/27/2005	Complete
Iroquois	4/27/2005	Complete
Penobscott	5/9/2005	Complete
Jacobs Creek	5/11/2005	Complete
New Haven	5/11/2005	Complete
Cassadaga	5/12/2005	Complete
Shriver	5/12/2005	Complete
Pine Knot	5/23/2005	Complete
Earl C Clements	5/23/2005	Complete
Northlands	5/23/2005	Complete
Whitney Young	5/24/2005	Complete
Blue Ridge	5/26/2005	Complete
Keystone	6/7/2005	Complete
Great Onyx	6/7/2005	Complete
Glenmont	6/9/2005	Complete
Wilmington	6/9/2005	Complete

**Attachment A: Phase 1 Deployment – Tentative schedule for network upgrade at 64 centers**

Muhlenberg	6/9/2005	Complete
Woodstock	6/14/2005	Complete
Woodland	6/15/2005	Complete
Exeter	6/17/2005	Complete
Delaware Valley	6/21/2005	Complete
Pittsburgh	6/21/2005	Complete
Westover	6/21/2005	Complete
Charleston	6/22/2005	Complete
Kittrell	6/23/2005	Complete
Red Rock	6/23/2005	Complete
Flatwoods	6/27/2005	Complete
Blue Ridge	6/28/2005	Complete
Old Dominion	6/28/2005	Complete
Carl D. Perkins	6/30/2005	Complete
Oneonta	7/6/2005	Complete
Frenchburg	7/7/2005	Complete
Schenck	7/7/2005	Complete
Edison	7/8/2005	Complete
Harpers Ferry	7/11/2005	Complete
LBJ	7/14/2005	Complete
Philadelphia	7/20/2005	Scheduled
Brooklyn	7/22/2005	Scheduled
Potomac	7/26/2005	Scheduled
New Orleans	7/28/2005	Scheduled
S.Bronx	On Hold	
Bamberg	On Hold	
Oconolufte	On Hold	
Grafton	On Hold	
Brunswick	On Hold	