

Attachment B: Phase 2 Deployment – Tentative schedule for setting up student servers for 64 centers

Center	Proposed Date
Hartford	3/1/2005
Earl C Clements	7/5/2005
Treasure Island	7/5/2005
Chicago	9/5/2005
Blackwell	9/5/2005
H.Humphrey	9/5/2005
Pine Ridge	9/12/2005
Flint Hills	9/12/2005
Mingo	9/12/2005
Excelsior Springs	9/12/2005
St.Louis	9/12/2005
Grand Rapids	9/19/2005
Detroit	9/19/2005
Flint Genesee	9/19/2005
Cincinnati	9/19/2005
Cleveland	9/19/2005
Dayton	9/26/2005
Denison	9/26/2005
Atterbury	9/26/2005
IndyPence	9/26/2005
Joliet	9/26/2005
Golconda	10/3/2005
Iroquois	10/3/2005
Penobscott	10/3/2005
Jacobs Creek	10/3/2005
New Haven	10/3/2005
Cassadaga	10/10/2005
Shriver	10/10/2005
Pine Knot	10/10/2005
Northlands	10/10/2005
Whitney Young	10/10/2005

Attachment B: Phase 2 Deployment – Tentative schedule for setting up student servers for 64 centers

LBJ	10/17/2005
Blue Ridge	10/17/2005
Keystone	10/17/2005
Great Onyx	10/17/2005
Glenmont	10/17/2005
Wilmington	10/24/2005
Muhlenberg	10/24/2005
Woodstock	10/24/2005
Woodland	10/24/2005
Exeter	10/24/2005
Delaware Valley	10/31/2005
Pittsburgh	10/31/2005
Charleston	10/31/2005
Kittrell	10/31/2005
S.Bronx	10/31/2005
Brunswick	11/7/2005
Flatwoods	11/7/2005
Brooklyn	11/7/2005
Blue Ridge	11/7/2005
Old Dominion	11/7/2005
Philadelphia	11/14/2005
New Orleans	11/14/2005
Red Rock	11/14/2005
Westover	11/14/2005
Carl D. Perkins	11/14/2005
Oneonta	11/21/2005
Frenchburg	11/21/2005
Harpers Ferry	11/21/2005
Edison	11/21/2005
Potomac	11/21/2005
Bamberg	11/28/2005
Oconolufte	11/28/2005
Schenck	11/28/2005

Attachment B: Phase 2 Deployment – Tentative schedule for setting up student servers for 64 centers

Grafton	11/28/2005
---------	------------